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BAY-DELTA

Sacramento, California 95814    FAX (916) 654-9780

Memorandum

Date: November 8, 1999

To: Ecosystem Roundtable Project Amendment Subcommit~teae ..~

From: Wendy Halverson,Martin

Subject: Requests for Project Amendments

SUMMARY

Five projects have requested Level 1 amendments and six projects have requested
Level 2 amendments. Level 1 amendments do not require Ecosystem Roundtable action,
and are included for information.

Level 1 Project Amendments
Project and Proponent                   Change Requested Reason for

Budget Scope Time Amendment
Role of Contaminants in the None None 9 months Delays in contracting.
Decline of Delta Smelt (to June
(97-C06) 30, 2001)
UC-Davis
Franks Tract Restoration $16,500 Additional None Need to evaluate
(9%N12) (7% increase) engineering imported material
Moffat and Nichol work. because planned local
Engineers, DPR, DWR material was rejected

during CEQA process.
Restoration planning None None 4 months Additional public out-
(American River) (to Oct 31, reach, delays in hiring
(97-N05) 2000) staff and consultant.
Placer County
Development of a ($1’,000) None None Typographical error
Comprehensive Plan for a (1% decrease) during proposal
Marking & Recovery Plan preparation.
(99-N13)
DFG
Tyler Island Levee Habitat None None None Adjust budget between
Restoration tasks.
(97-N13)
Habitat Assessment and
Restoration Team

CALFED Agencies

California The Resources Agency Federal Environmental Protection Agency Department of Agriculture
Department of Fish and Game Department of the Interior Natural Resources Conservation Service
Department of’Water Resources Fish and Wildli[e Service U,S. Forest Service

California Environmental Protection Agency Bureau of Reclamation Department of Commerce
State ’v~ater Resources Control Board U.S. Geological Survey National Marine Fisheries Service

Department of Food and Agriculture Bureau of Land Management Western Area Power Administration
U.S. Army Corps of Engineers
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Six projects have requested Level 2 project amendments. These amendments require
Ecosystem Roundtable action.

Level 2 Project Amendments
Project and Proponent Change Requested Reason for

Budget Scope Time Amendment
Evaluation of Increasing $38,100 Evaluate a None To include fishing
Tagging Levels for Chinook wider mortality rates, salmon
Salmon and Steelhead and a spectrum of ocean survival rates,
Demonstration Project on values for the hooking mortality
Mass Marketing model’s rates, impacts in
(98-B 15) parameters, freshwater, etc.
Northwest Marine
Technology Inc.
Stone Lakes NWR Land $500,000 Provide initial To Dec 31, Increased land
Acquisitions restoration 2000 acquisition costs,
(98-F 12) planning, restoration planning,
US Fish and Wildlife Service and acquisition-related

costs.
Chinook Salmon Movement None None 12 months Delays in obtaining
in the Lower S JR and South equipment and staff
Delta turnover.
(98-C11)
CA Dept ofFish and Game
Woodbridge Fish Screen mad None None 22.5 Delays in obtaining
Passage months environmental
(98 -B 11) clearance.
Woodbridge Irrigation
District
Nelson Slough Wildlife Area ($256,476) Cancel project None Project withdrawn by
Restoration Demonstration proponent.
Project
(98-F10)
CA Dept of Fish and Game
South Napa River Tidal $28,040 None None Unanticipated property
Slough and Floodplain (2% increase) acquisition costs.
Restoration Project
(98-F23)
City of American Canyon

ACTION

Roundtable Subcommittee members and Agency Liaisons are requested to
consider the Level 2 amendments consistent with the contract amendment process
(attached). The level 1 amendments do not require Ecosystem Roundtable nor Agency
Liaison action, and are included for information.
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DISCUSSION

The contract amendment process provides for three levels of amendment
depending on the nature and extent of the proposed change (budget, time, or scope). The
process for these amendments is discussed on the attached page.

Project Amendments
Six projects have requested project amendments requiring Ecosystem Roundtable

subcommittee action, as follows:

1. Evaluation of Increasing Tagging Levels for Chinook Salmon and Steelhead
and a Demonstration Project on Mass Marketing (Project 98-B15)

Issue: In December 1997, CALFED approved $625,000 for this study by
Northwest Marine Technology Inc. This project has already been granted a Level 1
amendment, adding $9500 and extending the scheduled completion by 6 months to
August.1999. They have requested an additional $38,100 to evaluate a wider spectrum of
values for the model’s parameters (fishing mortality rates, salmon ocean survival rates,
hooking mortality rates, impacts in freshwater, etc.) which will necessitate additional
work.

This amendment was brought before the amendment subcommittee in September,
and the members asked for additional consultation with California Department of Fish
and Game, Environmental Defense Fund, and National Marine Fisheries Service. All
three of these organizations support the proposed additional work (attached}.

Staff Recommendation: This cost amendment request is widely supported and
the amendment should be granted.

2. Stone Lakes NWR Land Acquisitions (98-F12)

Issue: In August 1998, CALFED approved $1,900,000 for the acquisition of land
at the Stone Lakes NWR. This acquisition would permanently protect and restore
important Delta smelt habitat, vernal pool species, and help improve the health of the
Bay-Delta ecosystem and the Cosumnes and Mokelunme rivers flood plains. The Fish
and Wildlife Service is requesting that the agreement be amended to increase the contract
amount by $500,000 to allow for the increase in purchase price, to allow for some
restoration planning, and acqu!sition-related costs.

Staff Recommendation: The amendment is justified due to the changing
conditions during the property acquisition process. Staffrecomrnends granting the
amendment.

3. Chinook Salmon Movement in the Lower S JR and South Delta (98-Cll)

Issue: In August 1998, CALFED approved $285,000 for this study by the
California Department ofFish and Game. They have experienced difficulty obtaining the
required equipment and experienced some staff changes. They request a one-year time
extension, with no change in cost or scope.
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Staff Recommendation: The amendment is justified due to the unforeseen
delays. Staff recommends granting the amendment.

4. Woodbridge Fish Screen and Passage (98-Bll)

Issue: In August 1998, CALFED approved $1,575,000 for this fish passage and
fish screens construction project. Original schedule anticipated environmental clearance
and final design occurring concurrently. Environmental clearance process requires
preferred alternative selection prior to final design. Woodbridge Irrigation District is
requesting a 22.5 month time extension, with no change in cost or scope.

Staff Recommendation: The amendment is justified due to the unforeseen
delays. Staff recommends granting the amendment.

5. Nelson Slough Wildlife Area Restoration Demonstration (98-F10)

Issue: In August 1998, CALFED approved $256,476 for this habitat restoration
project. California Department offish and Game, the project sponsor, has requested that
the project be canceled.

Staff Recommendation: Staff recommends canceling the project.

6. South Napa River Tidal Slough and Floodplain Restoration (98-F23)

Issue: In August 1998, CALFED approved $1,455,000 for the City of American
Canyon to acquire from the Port of Oakland degraded tidal wetlands adjacent to existing
City-owned sewage ponds, and prepare preliminary plans to restore the properties to tidal
wetlands. (Restoration will occur with CALFED project 99-B 11.) During the property
acquisition, unanticipated additional costs were incurred for wetlands delineation,
appraisals, and environmental site assessment.

Staff Recommendation: The amendment is justified due to the unforeseen work.
Staff recommends granting the amendment.
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